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ESTIMATE RUN 02/11/2005

ESTIMATE SUMMARY 13:03:58
CONTID: C14372 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 14372-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 51.0 DAYS TIME ALLOW: 100 WORK DAYS
Holyoke Area Bridge Rehabs PERCENT TIME: 51.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: STA R400-146
Holyoke Area Bridge Rehabs
NAME OF ROAD: 006J and 138A
PROJECT COUNTIES: LOGAN PHILLIPS
CONTRACTOR:
ZAK DIRT INCORPORATED PAY PERIOD ENDING 02/11/2005 DATE TIME STARTED 09/07/2004
14290 HILLTOP RD. DATE LET 06/17/2004 DATE WORK BEGAN
DATE AWARDED 06/23/2004 DATE TIME STOPPED 12/07/2004
DATE CONTRACT EXECUTED 07/09/2004 DATE ACCEPTED 12/07/2004
LONGMONT CO 80504 970/535-4657 DATE NOTICE TO PROCEED 09/07/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 642,543.60 PARTICIPATING $ 579,053.69 $ 13,490.67
AWARD PROJECT AMT:  § 570,579.19 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 90.12% TOTAL EARNINGS 579,053.69 13,490.67
FUNDS AVAILABLE: $ 63,489.91 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 579,053.69 13,490.67
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,585.17 -49.88
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 573,468.52 13,440.79
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 573,468.52 13,440.79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 13,440.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14372-BID ESTIMATE RUN 02/11/2005
PROJECT: STA R400-146 ESTIMATE NO: 0004 13:03:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 810.000 810.000
LF 0.000 0.00
7.00000 810.000 5,670.00
0010 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,055.000 4,055.000
()4 0.000 0.00
9.00000 4,055.000 36,495.00
0015 203-01500 BLADING 50.000 50.000
HOUR 0.000 0.00
80.00000 50.000 4,000.00
0020 203-01555 DOZING (LANDSCAPING) 8.000 8.000
HOUR 0.000 0.00
85.00000 8.000 680.00
0025 203-01597 POTHOLING 20.000 18.000
HOUR 0.000 0.00
90.00000 18.000 1,620.00
0030 206-01750 SHORING 0.000 0.000
LS 0.000 0.00
47,000.00000 0.000 0.00
0035 207-00305 WETLAND TOPSOIL 39.000 39.000
cY 0.000 0.00
10.00000 39.000 390.00
0040 207-00310 STOCKPILE WETLAND TOPSOIL 39.000 39.000
(4 0.000 0.00
10.00000 39.000 390.00
0045 208-00011 EROSION BALES (WEED FREE) 0.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0050 208-00020 SILT FENCE 160.000 160.000
LF 0.000 0.00
1.50000 160.000 240.00
0055 208-00045 CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00

555.00000 0.000 0.00
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PCN: 14372-BID ESTIMATE RUN 02/11/2005
PROJECT : STA R400-146 ESTIMATE NO: 0004 13:03:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-00810 RESET GROUND SIGN 1.000 1.000
EACH 0.000 0.00
265.00000 1.000 265.00
0065 210-01130 *RESET GUARDRAIL TYPE 3 550.000 550.000
LF 0.000 0.00
17.00000 550.000 9,350.00
0070 212-00006 *SEEDING (NATIVE) 5.000 3.400
ACRE 0.000 0.00
705.00000 3.400 2,397.00
0075 213-00002 *MULCHING (WEED FREE HAY) 5.000 3.400
ACRE 0.000 0.00
705.00000 3.400 2,397.00
0080 213-00061 *MULCH TACKIFIER 1,000.000 680.000
LB 0.000 0.00
2.00000 680.000 1,360.00
0085 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,005.280 1,005.280
TON 0.000 0.00
20.00000 1,005.280 20,105.60
0090 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 51.550 51.550
TON 0.000 0.00
155.00000 51.550 7,990.25
0095 403-33721 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 0.000 0.000
TON 0.000 0.00
75.00000 0.000 0.00
0100 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 38.000 38.000
LF 0.000 0.00
37.00000 38.000 1,406.00
0105 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
1.10000 0.000 0.00
0110 607-11580 FENCE (TEMPORARY) 400.000 400.000
LF 0.000 0.00
1.50000 400.000 600.00
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PCN: 14372-BID ESTIMATE RUN 02/11/2005
PROJECT: STA R400-146 ESTIMATE NO: 0004 13:03:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 612-00001 DELINEATOR (TYPE I) 6.000 6.000
EACH 0.000 0.00
26.00000 6.000 156.00
0120 612-00003 DELINEATOR (TYPE III) 4.000 4.000
EACH 0.000 0.00
29.00000 4.000 116.00
0125 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
8,150.00000 1.000 8,150.00
0130 626-00000 *MOBILIZATION 1.000 0.865
LS 0.135 7,985.25
59,150.00000 1.000 59,150.00
0135 627-00005 *EPOXY PAVEMENT MARKING 11.000 10.000
GAL 0.000 0.00
79.22000 10.000 792.20
0140 630-00000 *FLAGGING 400.000 384.000
HOUR 0.000 0.00
19.24000 384.000 7,388.16
0145 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 59.000
DAY 0.000 0.00
107.51000 59.000 6,343.09
0150 630-00012 *TRAFFIC CONTROL MANAGEMENT 23.000 23.000
DAY 0.000 0.00
345.17000 23.000 7,938.91
0155 630-80002 *FLASHING BEACON (SOLAR) 2.000 1.800
EACH 0.200 130.15
650.74000 2.000 1,301.48
0160 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 7.200
EACH 0.800 181.07
226.34000 8.000 1,810.72
0165 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 3.600
EACH 0.400 181.08

452.69000 4.000 1,810.76
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PCN: 14372-BID ESTIMATE RUN 02/11/2005
PROJECT: STA R400-146 ESTIMATE NO: 0004 13:03:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000 16.200
EACH 1.800 55.01
30.56000 18.000 550.08
0175 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 73.000 34.200
EACH 3.800 215.04
56.59000 38.000 2,150.42
0180 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000
EACH 0.000 0.00
84.88000 0.000 0.00
0185 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 66.000 56.700
SF 6.300 121.21
19.24000 63.000 1,212.12
0190 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 1,131.72
5,658.59000 2.000 11,317.18
0195 630-80360 *DRUM CHANNELIZING DEVICE 30.000 23.400
EACH 2.600 94.17
36.22000 26.000 941.72
0200 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 7.200
EACH 0.800 52.51
65.64000 8.000 525.12
0205 630-80370 CONCRETE BARRIER (TEMPORARY) 460.000 414.000
LF 46.000 1,246.60
27.10000 460.000 12,466.00
0210 630-80380 *TRAFFIC CONE 40.000 28.800
EACH 3.200 18.11
5.66000 32.000 181.12
0215 630-85115 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 2.000 1.800
EACH 0.200 1,134.77
5,673.83000 2.000 11,347.66
0220 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 14372-BID ESTIMATE RUN 02/11/2005
PROJECT: STA R400-146 ESTIMATE NO: 0004 13:03:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 403-33751 HBP (GR S) (75) (PG 64-28) 734.620 734.620
TON 0.000 0.00
75.00000 734.620 55,096.50
0340 700-70036 F/A 1.000 0.000
FA 0.000 0.00
4,000.00000 0.000 0.00
0345 900-00006 ADDED ITEM (DOLLAR)/ HBP PRICE REDUCTION 0.000 -1,411.400
DOL 0.000 0.00
1.00000 -1,411.400 -1,411.40
0350 700-70036 F/A DE-ENERGIZE POWERLINE-HOLYOKE CMO 4 1,558.300 307.160
FA 943.980 943.98
1.00000 1,251.140 1,251.14
CAT 0200 CURRENT AMT $ 347,702.97 $ 13,490.67 $ 285,940.83

CAT NO0300 STRUCTURES (B-28-C)

0240 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0245 206-00000 STRUCTURE EXCAVATION 569.000 569.000
cY 0.000 0.00
11.00000 569.000 6,259.00
0250 206-00200 STRUCTURE BACKFILL (CLASS 2) 716.000 716.000
cYy 0.000 0.00

15.00000 716.000 10,740.00
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PCN: 14372-BID ESTIMATE RUN 02/11/2005
PROJECT: STA R400-146 ESTIMATE NO: 0004 13:03:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES (B-28-C)

0255 601-03030 *CONCRETE CLASS D (BOX CULVERT) 57.700 57.700
cYy 0.000 0.00
355.00000 57.700 20,483.50
0260 602-00000 REINFORCING STEEL 4,362.000 4,362.000
LB 0.000 0.00
0.80000 4,362.000 3,489.60
0265 602-00020  REINFORCING STEEL (EPOXY COATED) 3,776.000 3,776.000
1B 0.000 0.00
0.90000 3,776.000 3,398.40
0330 603-71007 10X7 FT CBC (PRECAST) 178.000 177.000
LF 0.000 0.00
879.87000 177.000 155,736.99
CAT 0300 CURRENT AMT $ 209,487.36 $ 0.00$ 208,607.49

CAT NO0301 STRUCTURES (A-26-N)

0270 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0275 202-00425 *REMOVAL OF BRIDGE RAILING 60.000 60.000
LF 0.000 0.00
32.00000 60.000 1,920.00
0280 206-00000 STRUCTURE EXCAVATION 128.170 128.170
cy 0.000 0.00
11.00000 128.170 1,409.87
0285 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 135.000 135.000
cy 0.000 0.00
65.00000 135.000 8,775.00
0290 601-03030 *CONCRETE CLASS D (BOX CULVERT) 32.000 31.020
cy 0.000 0.00
355.00000 31.020 11,012.10
0295 602-00000 REINFORCING STEEL 1,114.000 1,114.000
1B 0.000 0.00

0.80000 1,114.000 891.20
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PCN: 14372-BID ESTIMATE RUN 02/11/2005
PROJECT: STA R400-146 ESTIMATE NO: 0004 13:03:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURES (A-26-N)

0300 602-00020 REINFORCING STEEL (EPOXY COATED) 708.000 708.000
LB 0.000 0.00
0.90000 708.000 637.20
0305 603-70805 *8X5 FOOT CONCRETE BOX CULVERT (PRECAST) 82.000 82.000
LF 0.000 0.00
380.00000 82.000 31,160.00
CAT 0301 CURRENT AMT $ 64,653.27 $ 0.008$ 64,305.37

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0310 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,500.00000 1.000 9,500.00
0315 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,500.00000 1.000 9,500.00
0320 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0325 700-70220 F/A PHONE SERVICE 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 20,700.00 $ 0.00$ 20,200.00

PROJECT TOTAL CURRENT AMT § 642,543.60 $ 13,490.67 $ 579,053.69



